

ATTACHMENT

F

**CRA PROJECT FUNDING
PRIORITIZATION**

OCTOBER 13, 2009

Advisory Board Members requested a list of current projects, status of each project. The attached spreadsheet is a snapshot.

The Public Works Director and Deputy Director have been invited to attend Advisory Board Meeting to provide explanation of project status..

CRA PROJECTS		Amount approved	Date approved by CRA Advisory Bd.	Date approved by CRA Board	Date approved by City Comm.	Amount Encumbered	Amount Expensed	Percentage Complete	Responsible Dept./Party
Haben Blvd Gateway Phase I Roundabout	\$	990,000.00	04/14/09	04/14/09	05/04/09				
Haben Blvd Resurfacing	\$	440,000.00	04/14/09	04/14/09	05/04/09				
7th Street Extension	\$	950,000.00							
8th Ave & Riverside	\$	300,000.00	04/14/09	04/14/09	05/04/09				
8th & 9th Street Drainage enhancement At 4th Ave West	\$	435,572.00	Not applicable	10/21/08	05/04/09				
Edenfield Enviro Update	\$	116,710.00	04/14/09	04/14/09	05/04/09				
Ward 1, Phase II Engineering	\$	435,565.00	Not applicable	11/14/07	06/16/08	\$	435,565.00		