

# TAB E

CRA PROJECT STATUS SHEET

Project #	Project Title	Project Budget	Status	Consultant	Contractor	Next Action	Comments
<b>CRA PROJECTS</b>							
1	93-142 Edenfield Property Site Assessment	\$116,000	Site Assessment Plan ON HOLD	PBS&J	None	Groundwater & Soil Assessment	SSARS report submitted to DEP 01.04.10
2	01-311A US 301/US 41 Road Widening	\$600,000	Construction Phase: 100%	ZNS	Westra	Construction Start Up	CRA reviewing funding sources
3	01-311B US 301/US 41 & 7th Street Signalization	\$900,000	Construction Completed	ZNS	Road Runner	Project Close Out	Awaiting DOT approval to turn on signal
4	01-317 US 301/US 41 Water Main Relocation	\$500,000	Design/Permitting	ZNS/Walwork	Westra	90% Plans	County approved as built on 9.18.09
5	03-376 Haben Blvd Gateway Project	\$99,900	Design/Permitting	ZNS	TBD	Final Design	60% Plans submitted to DOT for review.
6	05-436 Ward 1 Phase 2 Project	\$60,000	Design Phase: 100%	ZNS	TBD	Final Construction Plans	Staff meet w/ SWFRMWD on 12.2.09
7	05-917 Estuary Park Phase 2	\$435,665	Design Phase: 0%	GWE	TBD	None	Staff preparing bid documents
8	06-535 Bus 41 & Riverside Drive Intersection Improvements	\$300,000	Design Phase: 100%	LFK	TBD	Advertise & Bid	Scope approved on 12.21.09
9	06-608 Riverside Drive Improvements	\$31,600	Design Phase: 100%	LFK	TBD	Advertise & Bid	Pre Bid Mtg 3.24.10 / Bid Opening 4.7.10
10	09-616 8th St. West & 9th St. West Drainage Project	\$435,572	Design Phase: 100%	None	In House	Advertise & Bid	Pre Bid Mtg 3.24.10 / Bid Opening 4.7.10
<b>COMPLETED PROJECTS</b>							
1	05-436 Ward 1 Phase 1 Project	Construction Completed	ZNS	Westra	None	None	None
2	05-917 Estuary Park Development (Grant)	Completed	In House	TBD	None	None	None
3	05-922 Lincoln Park - County	Completed	Wade Trim	County	None	None	None
4	05-923 Hidden Lake Park Improvements	Completed	In House	In House	None	None	None