

TAB

F

**CRA PROJECT STATUS SHEET**  
 Sept. 30, 2010

Project #	Project Title	Project Budget	Status	Consultant	Contractor	Next Action	Comments
<b>CRA PROJECTS</b>							
1	93-142 Edenfield Property Site Assessment	\$118,000	Site Assessment Plan	PBS&J	None	None	FDEP is reviewing report
2	01-311A US 307/ US 41 Road Widening	\$500,000	ON HOLD	ZNS	Westra	Construction Start Up	CRA reviewing funding sources.
3	01-311B US 307/ US 41 & 7th Street Signalization	\$900,000	Construction Phase: 100%	ZNS	Road Runner	None	Awaiting DOT approval to turn on signal
4	03-376 Haben Blvd Gateway Project	\$99,900	Design Phase: 100%	ZNS/ Walkwork	TBD	Advertise & Bid	FDOT is reviewing final plans.
5	03-376 Haben Blvd Drainage Project	\$90,000	Design Phase: 100%	ZNS	TBD	Final Design	Staff met w/ SWFMWD on 12.2.09
6	05-436 Ward 1 Phase 2 Project	\$435,565	Design Phase: 100%	GWE	TBD	Award Project	Bid Opening held July 28, 2010
7	05-535 Bus 41 & Riverside Drive Intersection Improvements	\$300,000	Construction Phase: 90%	LFK	Superior Asphalt	Completion date Oct. 31, 2010	Project currently under construction.
8	05-608 Riverside Drive Improvements	\$31,600	Construction Phase: 90%	LFK	Superior Asphalt	Completion date Oct. 31, 2010	Project currently under construction.
9	05-616 8th St. West & 9th St. West Drainage Project	\$435,572	Design Phase: 100%	None	In House	Advertise & Bid	Bid documents completed.
<b>COMPLETED PROJECTS</b>							
1	01-317 US 307/ US 41 Water Main Relocation	Construction Completed	Construction Completed	ZNS	Westra	None	County approved as built on 9/18/09
2	05-436 Ward 1 Phase 1 Project	Construction Completed	Construction Completed	ZNS	Westra	None	None
3	05-917 Estuary Park Phase 2	Construction Completed	Construction Completed	Kirley Horn	In House	None	Staff waiting for as built from surveyor.
4	05-917 Estuary Park Development (Grant)	Completed	In House	TBD	None	None	None
5	05-922 Lincoln Park- County	Completed	Waive Trim	County	None	None	None
6	05-923 Hidden Lake Park Improvements	Completed	In House	In House	None	None	None